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VALUE ENGINEERING CHANGE PROPOSAL / .
MISSOURI DEPARTMENT OF TRANSPORTATION -
Xl Conceptual Proposal [] Final Proposal Date 28 NOV 11
ContractID _111021-H01 | JobNo. _JOP2177
County  Howell b3 Original Bid Cost  $6,862,065.43,
Contractor H R Quadri Contractors, LLC By  Steve Bubanovich %ﬁ—
Designed By _Steve Bubanovich Phone 573-945-2224
vecpt 12~ 02 (4 be completed by €.0.) VECP| ] or PDVECPZ

1. Description of existing requirements and proposed change(s). Advantages/Disadvantages
MoDOT has requested any and all ideas to reduce the overall cost of this project. This proposal
eliminates all work south of Business US63. Original work consisted of reconstructing existing
entrances and minor overlay work.

2. Estimate of reduction in construction costs. $185,000.00

3. Prediction of any effects the proposed change(s) will have on other department costs, such as

maintenance and operations.
Pavement maintenance will remain the same as present condition, no additional costs will be

mcurred

4. Anticipated date for submittal of detailed change(s) of items required by Section 104.6 of the
Specifications.

Negotiable
(date) -

5. Deadline for issuing a change order to obtain maximum cost reductmn, noting the effect of
contract completlon time or delivery schedule.

Jan 02, 2012

(date) ' . (effect)

6. Dates of any previous or concurrent submission of the same proposal.

(date and/or dates)

5H




Additional Comments:

il Portmn Below Thls LmeTu BeFllled Out b MoDOT **

Commentg,Thls is a PDVECP J.nstead of a VECP as noted on the form This

is a concept that should be considered. A variation that should
also be included in the discussion is to complete the realignment
at Rte. ZZ and Crider St., complete the widening as planned and

eliminate teh 1- 1/4" sphalt overlay.
11-2%—f)
’ Su’bmltteU Bl Resident Engineer . Date
Comments: Recommend approval subject to RE comments above

and MoDOT Design preparation of revised plans.

X Approval Jw -

Digitally signed by Andrew Meyer

DN: cn=Andrew Meyer, 0o=MoDOT, ou=SE
:Construction and Materials,
ethail=andrew.meyer@modot.mo. gov, c=US
Date: 2011.12.09 10:41:43 -06'00"

Recommended
] Rejection District Engineer Date
Recommended
Comments:
] Approval
- Recommended
. Rejection Federal Highway Administration Date
Recommended Reguired for FHWA. Full Oversight Projects
Comments:

Dlgltally signed by John P Donahue
" DN: cn=John P Donahue, 0=MoDOT,

R B (e 555
GJ*S emall—_;ohn donahue@modot.mo.gov, c=US

Date: 2012.01.13 08:35:05 -06'00'

@ Appreval
[Tl Rejection State Construction and Materials Engineer Date

Distribution:  Resident Engineer, Project Manager, District Construction & Materials Engineer, State Construction & Materials Engineer, FHWA
Value Engineering Administrator - MaDOT, P. O. Box 270, Jefierson City, MO 65102
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TYPE OF WORK

(Check one that applies)

Bridge/Structure/Footings

Drainage Structures (RCP, RCB, CMP’s, ect.)
TCP/MOT

Paving (PCCP, ect.)

Grading/MSE Walls

Signal/Lighting/ITS

Misc

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

The contractor proposes to eliminate reconstructing certain entrances and associated overlay work because |g

the existing condition of these items is acceptable. This proposal will be defined as a practical design
VECP and paid at the 75/25 split.

SCANNING OF DOCUMENT

If the proposal is large, please mark or make note, which pages need to be scanned into the database. If
there are special instructions, make note of them here.







